

Seat No.	31256.
----------	--------

T.E. (Electronics & Telecommunication) (Semester -VI)

Examination, May - 2015

INDUSTRIAL MANAGEMENT & OPERATION RESEARCH

Sub. Code:45696

Day and Date : Friday, 15 - 05 - 2015

Total Marks : 100

Time :2.30 p.m. to 5.30 p.m.

- Instructions :**
- 1) Attempt any three questions from each section.
 - 2) Figures to right indicate full marks.

SECTION - I

- Q1) a) Explain different types of control techniques. [8]
- b) What is the importance of staffing. Explain the commonly used staffing procedure. [8]
- Q2) a) Define budget and budgeting control. How will you use this for evaluating a performance of departments an organisation. [8]
- b) Describe the importance of purchasing. Write a brief note on purchase procedure. [8]
- Q3) a) Describe the procedure to start S.S.I. [8]
- b) List out various qualities required to become successful entrepreneur and its importance now-a-days. [8]

P.T.O.

Q4) Write note on any three:

- Marketing mix. ✓
- analysis of various costs.
- Leadership styles. ✓
- Importance of communication. ✓
- ABC analysis.

SECTION - II

Q5) a) A project has the following characteristics.

[12]

Activity	Preceding activity	Expected completion time (weeks)
A	None	5
B	A	2
C	A	6
D	B	12
E	D	10
F	D	9
G	D	5
H	B	9
I	C,E	1
J	G	2
K	F,I,J	3
L	K	9
M	H,G	7
N	M	8

- i) Draw a PERT network,
- ii) Find critical path and project completion time,
- iii) Will the critical path change if activity G takes 10 weeks instead of 5 weeks. If so what will be the new critical path.

b) Explain how beta distribution is suitable for PERT analysis. Explain how do you determine the expected time. [5]

Q6) a) Solve the following LPP by simplex method.

Maximize, $Z = 6x + 8y$ Subject to $5x + 10y \leq 60, 4x + 4y \leq 40, x, y \geq 0$ [8]

b) Solve the following LPP by graphical method:

Maximize $Z = 5x + 4y$ Subject to $2x + y \leq 110, x + 2y \geq 80, x, y \geq 0$. [9]

Q7) a) Solve following unbalanced assignment problem. There are four machines W, X, Y, Z, three jobs A, B, C are to be assigned to the 3 machines out of total 4 machines. The cost of assignment is given below. Find out the optimal assignment. [8]

	W	X	Y	Z
A	18	24	28	32
B	8	13	17	18
C	10	15	19	22

And Test optimality

Industrial Management & Operational Research.

b) Define Operational research. Explain it's methodology and characteristics. [8]

Q8) a) Differentiate between PERT and CPM. Define Earliest start, Earliest finish, latest start and latest finish time. [9]

b) Find the initial feasible solution to the following transportation problem by vogel's approximation method. [8]

		To			Capacity
		X	Y	Z	
From	I	1	2	3	50
	II	3	2	1	80
	III	4	5	6	75
	IV	3	1	2	95
		120	80	100	

333